*

Agenda Date: 08/24/ 04

Agenda Item Form

Districts Affected: 2
Dept. Head/Contact Information:  Byron Johnson, Director, Purchasing Department

Type of Agenda ltem:

[JResolution [ IStaffing Tabie Changes [IBoard Appointments
[JTax Installment Agreements [Tax Refunds [1Donations

[CJRFP/ BID/ Best Value Procurement ["1Budget Transfer [litem Placed by Citizen
[_JApplication for Facility Use [IBidg. Permits/Inspection [introduction of Ordinance
[Jinterlocal Agreements [IContract/Lease Agreement [(JGrant Application

XiOther Change Order

Funding Source:

[[JGeneral Fund

[JGrant (duration of funds: Months)

XOther Source: FAA (Federal Aviation Administration)

Legal:
X Legal Review Required Attorney Assigned (please scroll down): Ruth Reyes [J Approved
Timeline Priority: XHigh CIMedium CLow # of days:

Why is this item necessary:
To allow for continuation of construction project and adjust contract accordingly.

Explain Costs, including ongoing maintenance and operating expenditures, or Cost Savings:

[7] Denied

Cost of Change Order No. 17 is $ 342,934.09.and No. 18 is $ 40.850.32. Any ongoing Maintenance or operating

expenditures will be funded by operating accounts.

Statutory or Citizen Concerns:
N/A

Departmental Concerns:
N/A

C\Documents and Settings\RodriguezZMA\Local Settings\Temporary Internet Files\OLK1F2\Agenda Item Form - EPIA Consolidated Security.doc
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DATE: August 18, 2004 |
0 AU 1O PR
TO:! Municipal Clerk \&P/ AL ,
FROM: Byron E. Johnson, C.P.M. %\
Director of Purchasing x 43

THRU: Aurora Wells
Interim Bid Clerk ext. 4038

Please place the following item on the CONSENT agenda for the Council Meeting of
AUGUST 24, 2004.

[tem should read as follows:

Approve the following Change Orders to C.F. Jordan L.F. for “EPIA Consolidated
Security Checkpoint & Terminal Apron project”:

Change Order No. 17 (Construction Change) for an increase amount of $342,934.09.
The purpose of this change order is to provide and install four revolving doors with
modifications to existing finishes and systems as required (per Proposal Request 24).

Change Order No. 18 (Construction Change) for an increase amount of $40,850.32.
The purpose of this change order is:

ltem 1: Provide and install 14,000 if of Cat5e cable for communication from checkpoint
area to TSA offices {per Proposal Request 8A) $ 17,239.98.

ltem 2. Furnish and install additional items needed for TSA communication lines to
include connectors, patch panel, IT rack, etc. (per Proposal Request 29) $ 23,610.34.

Contact person: Byron E. Johnson C.P.M., Director of Purchasing (915) 541-4313.
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DATE: August 17, 2004
TO: Municipal Clerk

FROM: Byron E. Johnson, C.P.M.
Director of Purchasing x 4313

THRU: AURORA WELLS
Interim Bid Clerk ext. 4038

Please place the following item on the CONSENT agenda for the Council Meeting of
AUGUST 24, 2004.

Item should read as follows:

Approve the following Change Orders to C.F. Jordan L.F. for “EPIA Consolidated
Security Checkpoint & Terminal Apron project”:

Change Order No. Seventeen (Construction Change) for an increase amount of

$342,934.09. The purpose of this change order is to Provide and install four revolving
doors with modifications to existing finishes and systems as required (per Proposal

Request 24).
Change Order No. Eighteen (Construction Change) for an increase amount of
$40,850.32. The purpose of this change order is:

Item 1. Provide and install 14,000 If of Cat5e cable for communication from checkpoint
area to TSA offices (per Proposal Request 8A) $ 17,239.98

Item 2: Furnish and install additional items needed for TSA communication lines to
include connectors, patch panel, IT rack, etc. (per Proposal Request 29). $ 23,610.34

Contact person: Byron E. Johnson C.P.M., Director of Purchasing (915) 541-4313.

******************************************************‘k***********‘k*******************‘k*************
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CITY OF EL PASO PURCHASING
CHANGE ORDER

DATZ 08/17/04 ' CHANGE ORDER NO.. 17
SCOPE CHANGE ] CONSTRUCTION CHANGE
PROJECT: EPIA Consolidated Security Checkpoint BID NO.: 2003-129
& Terminal Apron

DEPT. ID#: 62620031
TO (Contractor):  C. F. Jordan LP PROJ/GRANT/USER: G620AIP0019

FUND: 11508

ACCOUNT: 508027

PO NO.: 2004009406

You are directed to make the following changes in this Contract:

Provide and install four revolving doors with modifications to existing finishes and systems as reguired

(per Proposal request 24),

CHANGE ORDER AMOUNT : $342,834.09

Original Contract Sum $4,888,726.79

Net Change by previous Change Orders $237,226.21
Contract Sum prior to this Change Order $5,125,953.00
Contract Sum will be ~ (increased) (decreased) (unchangsd) by this Change Order $342,934.09
New Contract Sum, including this Change Order $5,468,887.09
Total Net Value of Change Orders To Dats $580,160.30
Contract Time will be (increased) (decreassd) (unchangad) BY (15) DAYS*
Net Change Order Percentage (Not to excesd 25%) © 11.87%

CITY OF EL PASO ARCHITECT / ENGINEER 7 CONTRACTOR

MOQRE NORDEL!L KROEGER C. F. JORDANLP

TWOQ CIVIC CENTER PLAZA
EL PASO, TX-79901

CITY COUNCIL ACTION REQ'D:
CRCLEONE:YES  NO Wb oo o |

Date: QS‘\%'T“GAT

{ ;

[ P 1y

\b A XV

lrene Fiamlrez lmerlm % Engineer
e i (%

Date: /[ ){/

* Subject to the terms of the Con

(REV, : 06-15-2001) File:Excel-01-01-00-Reguiar Shange Order-CLEAN Xs




R
TG: Contract Compiiance DATE:  s/7/04
FROM: _isclaF. Canava Engineering exi. 4023
RE: PE’O}@C‘E: EPIA Consolidated Security Checkpoint & Terminal Apron
Bid No:  2003-129
Change Order No: 17
Please Indicate Type: Construction O Scope ®
Piease [ndicate Action to PO: Increase [ Decrease [
Change in Contract Time: 15 Days
Change Order Amount: _$342.934.09
Unforeseen Condition:
Yalue Engineering: o
Error/Omission: o
User Reqguest: $342,934.09
Total $ 342.934.09
Justification: Provide and install four revolving doors with modifications to existing finishes and

systems as required (per Proposal Reguest 24).

Attachments: Problem/Solution Rationalization
Contractor’'s Cost Proposal

Request for Change Order Rev 6-2002



HAME =PIA CONSOLIDATED SECURITY
CHECKPOINT & TERMINAL APRON
CONTRACTOR: C.r. JORDAN L.Z
253 MO 2003-129

SROVIDE AND INSTALL FOUR REVOLVING DOCORS WITH MODE FICATIONS
SKISTING FINISHES AND SYSTEMS AS REQUIRED (PER PROPOSAL REQUEST 24).
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of the sliding doors leading to the east and west concourses due to security reasons.

enclosed memo from Director of Aviation.

Fl Paso International Airport is requesting instailation of revolving doors in lieu

SOLUTION: Provide and install four revolving doors in place of the existing sliding doors

leading to the east and west concourses.
COST: $342,934.09
CHANGE ORDER TYPE: User Request



FROM: Patrick T. Abeln, AA.E. “;(‘\/\}

N—{"\ ~F Aviiotian
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DATE: August 16, 2004
SUBIECT: Consotidated Security Checkpoint
Installation of Revolving Doors

When the plan for the Consolidated Security Checkpoint project was originally conceived, both

Transportation Security Administration (TSA) and El Paso International Airport (EPIA) staff

believed that it was possible to safely operate the new checkpoint without the secure, anti-pass

back revolving doors. We believed that the exclusion of the doors would be to everyone’s
benefit in terms of a smooth, unobstructed flow of passenger traffic. However, current reviews
of the terminal layout and the potential for economic and actual harm is such that TSA and EPIA
staff members strongly believe that the doors are a necessity. This view has been directly

expressed to me by Dennis Clark, TSA Federal Security Director at EPTA, and is shared by our

airline managers.

Please call me at 915-780-4736 should you require additional information regarding this matter.
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As you know, due to staffin
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1 have reviewed C.F. Jordan’s preposal in response to Proposal Request Mo. 24, to

remove the horizontal sliding doors at the second levels of the El Paso

International Airport Security Checkpoint Addition, and believe that the cost and
time proposed is fair and reasonable.

I recommend that the City accept their hase price of $342,934.09, and tssue C.F.
Jordan 2 change order for this amount. I further recommend that the City decline
fifth revolving door as

the alternate cost of an additional $77,128.41 to provide a fifth 1 d
the airport has decided the fifth door will not be required.

If you have any questions, please do not hesitate to contact me.

Intemnational Arport

PADE023\LirbScourity\0 1023 LTRB0073.doc
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Purchasing Department

A -

iption
Provide and install aluminum four (4}

now

Ttesd

1.01

FaTEY
L0460

1
revolving deors with Aoor and
colummn finishes, ceiling finishes,
relocation of fire sprinklers and redoing
existing elecirical and special systems
as per MINK Proposal Request #3024
dated 07-27-04 with Shests SI-1, SI-2
and attachments PR74.2 and PR24.3.
Also Revision Sheets PR24-813 and
through PR24-S1.8 dated 07-29-04.

We are requesiing 15 additional days be
added to the contract tiime. Premium
1sn't inciuded i this request.

o]
b

' Qhipntity - Units. -
LS

$0.00 0.00%
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Unit Cost: $428,062.50

Hnpit Tay: $0.00

Lump Sumn: £8.84

Lump Tax: $0.60

Tatal: $428,862.5¢
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8-17-2804  10:20am  From-C.F. lordan T-842 P83 £-2710
SPRIA BECURITY z&;r‘c\zfﬁifﬁ?
ITEM
LABOR -
WELD STEEL SUPPORTS 3 HRS 75.00 & 2,850.00
LABOR TO ASSIST WELDER 22  HRS 1500 & 330.00
INSTALL STEEL COLUMNS/OVERHD SUPPORT 2s HRS $ 1500 & £20.00
BLOCKING 20 RS § 1300 § 300.00
FLOOR CORING/CHIPPING 4 EA % 375.00 5 1.500.00
DEMOLITION 3B HRS $ 15.00 § 544.00
FLOOR LEVELING 38 HRS 3 1500 % 570.00
CLEANUP - SIDA BADGE 248 HRS 3 i5.00 % 3,720.00
LABOR TOTAL $ 14,230.00
MISCELLANEGUS
CLEANUP - RENT DUMPSTER 2 S $ 45000 § 300.00
CLEANUP - FINAL T LSUM % 1,800.00 & 1.500.00
MATERIALS o 4 LSUM . §5 0 182000 § 0 1,820.00
SMUSCELLARKEOUS TOTAL ] $  4,320.00
GENERAL CONDITIONS T T L3UR § 1182500 & tt,825.60
£000.00 FIMNISHES L
$260.01 OWB-WALL BOARD 3YS
SUB ADD GWB WORK/FIREFROOFING 1 LsUM & 20,685800 § 20653800
FINISHES $  Z9,859.00 $ zo.253.00
4500808 MECHARICAL
15700003 FIRE PROTECTION -
sUB RELOCATE EXISTING FIRE SPRINKL.ER 1 LSUM $ 3,61400 3 3,014.00
BAECHANIT L g 3.514.20 % 3.044.80
160600 ELECTRICAL -
16-00160 ELEZCIRICAL '
SUB  REWORK ELECTRICAL/CONTR DL: 1LsUM 8 5,081.00 % 5,081.0
ELECTRICAL 3 5,0%49.00 § 5.091.00
5-00000 FINISHES
2-31502 GRANITE -
sSUB REWORK GRANITE 1 LSUM & 11,858.00 &% 11,853.00
FINISHES $  §i.85%.00 $  11,559.060
3-30806 BOGRS & WINDOWS .
8-32001-3 ALUM WINDOW WALLS '
SUB DEMC SLIDNG DRSANSTALL NEW REVOL. 1 LSURA $ 22870800 § 22870800
SOORS gzmmanws § 22870800 § 22370400
5-50000 METALS o
i LSUM G 147000 § 1,479.60
5 1,470.80 § 1,470.66

REV 31204 PG 1
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-17-2004  iB:2law From-C.F. lordan
13018
LABOR $  10,230.60
MISCELLANEDUZ $ 4,320.80
GENERAL CONDITIONS $  11,825.00
SUBCONTRACT §- 271,062.30
$ E8T3TT.GU
CONTINGENCY
UMBRELLA INSURANC 0.070
BUILDERS RISK H\,SURANCE $ 230,35 0.00085
GENERAL LIARILITY INS CONC 8.750
PAYROLL TAX ES & NS ON LABOR 38.000
SUPERVISION P.T. 8«. L 32.000
BUILDERS PERMITS, ETC.
GENERAL LIABILITY SUPERVISION 12.880
GENERAL LIABILITY SUBCONTRACT 3 588.20 0.0022
SALES TAXK .
CORPG&A
BOND ADJUSTMENT
SUBTOTAL § 288,203.56
FiiE & 44,730.53 15.90%
BASETOTAL & 342,534.08
; & 77ARR41

ADDFORALTH#{ ASPER SH 2 & 4 OF STANDARD ESTIMATE REROH

EV 8.12.04 PG 2



FINISHES

i Fram=C.F. Jordan T-542 /018 F-3%
03018
LABOR
WELD STEEL SUPPORTS t2  HES TEL0 & g00.00
LABOR TO ASSIST WELDER 2 HRS 15.00 3 $80.00
INSTALL STEEL COLUMNSIOVERHD SUPPORT G HRS $ 1500 & -
BLOCKING 8 HRS $ 15.00 § 120.00
FLOOR CORING/CHIPPING 1 EA $ 37500 3% 375.00
DEMOLITION 12 HRS 5 15.00 % 180.00
FLOGR LEVELING 15 HRS 3 1500 § 240.00
CLEANUP - ‘:Wa BADGE 44 HRES S 15.00 § 550.00
LAROR TOTS 9 2,655.00
RISCEL E..é.?\és:{.“?\
CLEANUP - RENT DUMPSTER 0 L3 $ 45000 % -
LEANUP - FINAL i LSUM 5 30000 % 300.00
MATERIALS ESUM . § 50000 § 500.00
MISCELLANEQUS TOTAL $ 200,05
QENFRAL CONDITIONS TOTAL LS 422800 $ 4£,728.00
DOORS & WINDOWS
ALUM WINDOW WALLS
ADD ONE REVOLVING DOOR SETUP LSUM & 5020300 $ 50,283.00
BOORS & WIKBOWS $ B8,293.80 5 5028304
EBLECTRICAL
=CTRICAL
REWORK ELECTRICAL in NTR 2 t8UM & 1,004.81 & 1,004 91
ELECTRIC $ $.024.31 & 0 1,094.81
:!5:!&!4?3@
SWRANALL BOARD 8YS
ADD GWR WORK/FIREPROGHING [SUM & 475200 3 475200
FINISHES $ 4,782,050 4,752.08
FINISHES
GRANITE
REWORK GRANITE LSUM 3 2,885,060 2.865.00
% 2,865.00 2,965.00




2884 i0:Zlem rromC.F. lordan
e3nis
#1024

PABCR 5 2,655.00
MISCELLANEQOUS % 800.00
GENERAL CONDITIONS § 4,228.00
SUBCONTRACT % 58910481

$ §6,837.31
CONTINGENCY
UMBRELLA INSURANCE 0.070
BUILDERS RISK INSURANGE $ 50.24 8.00085
GENERAL LIABILITY INS CONC 8.750
PAYROLL TAXES & INS ON LABOR 38.660
SUPERVISIONP.T. & L 32.000
BUILDERS PERMITS, ETC.
GENERAL LIABILITY SUPERVISION 12.880
GENERAL LIABILITY SUBCONTRACTS $ 130.03 3.0022

SALES TAX
CORP G &A

BOND ADJUSTMENT

SUBTOTAL §  67,088.18
FEEE § 10.060.23 15.00%
BASETOTHAL § 7712344

REV2.12.04 PG 4
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CITY OF EL PASO PURCHASING
CHANGE ORDER

DATE: 08/18/04 CHANGE ORDZR NO.:
[1 scops cHanGE
PROJECT: EPIA Consolidated Security Checkpoint BID NO.:
& Terminal Apron
DEPT. ID#:
TC (Contractor):  C. F. Jordan LP ' PROJ/GRANT/USER:
FUND:
ACCOUNT:
PO NO.:

You are directed to make the following changes in this Contract:

. 18

CONSTRUCTION CHANGE

2003-129

62620031
GB620AIP0019

11508
508027

2004009406

ltem 1: Provide and install 14,000 if of Cat5e cable for communications from checkpoint area to TSA offices

{per Propcsal Request 8A). $ 17,238.98

ltem 2: Furnish and install additional items needed for TSA communication lines to include connectors, pétch

__panel, IT rack, etc. (per Proposal Request 29). § 23,610.34 . .

CHANGE ORDER AMOUNT :

$40,850.32

Original Contract Sum

Net Change by previous Change Orders

Contract Sum prior to this Change Order

Contract Sum will be (increased) (decreased) (unchanged) by this Change Order
New Contract Sum, including this Change Order

Total Net Value of Change Orders To Date

$4,888,726.79
$580,160.30
$5,468,887.09
$40,850.32
$5,509,737.41
$621,010.62

Contract Time wili be (increased) (decreased) (unchanged) BY (15 ) DAYS®
Net Change Order Percentage (Not to exceed 25%) 12.70%
CITY OF EL PASC ARCHITECT / ENGINEER CONTRACTOR
MOORE NORDELL KROEGER C. F. JORDANLP

TWO CIVIC CENTER PILLAZA
EL PASO, TX-79901

CiTY COUNCIL ACTION REQ'D:

N NIy 1
ErYES NG

DATE APPROVED:

AIDAL AR
- LNl o WIN

ENGINEERING DIEPARTM:NT
ﬂﬂn

lrene Ramirez, ]r.(tenm?/ Engineer

Date: l/ /OL/( Date: ﬁ /0& ‘ Qﬂy4 Date: % - \Cé -O 4"

| !

xg*

ﬁiUG [Ke 2&;4

,m «

* Subject to the terms of the Contract, GENERAL c%ipmﬁs § @Nf‘% 7%

(REV. : 06-15-2001)

Flle:Excel-01-01-00-Regular Change Order-CLEAN.Xis




REQUEST FOR CHANGE ORDER

TO: Contract Compliance DATE: 3/18/04
FROM: _iselaF.Canava Engineering ext. 4023
RE: Project: EPIA Consolidated Security Checkpoint & Terminal Apron

Bid No: 2003-129

Change Order No: _ 18

Please Indicate Type: Construction Scope
Please Indicate Action to PO: Increase [ Decrease [

' Change in Contract Time: 15 Days

Change Order Amount:  $40.850.32
Unforeseen Condition:

Value Engineering: o
Error/Omission: -

User Request: $ 40,850.32
Total $ 40,850.32
Justification: Item 1: Provide and install 14,000 If of Cat5e cable for communication from

checkpoint area to TSA offices (per Proposal Request 8A). $17,239.98

ltem 2: Furnish and install additional items needed for TSA communication lines to include connectors,
patch panel IT rack, etc. per Proposal Request 29. $23,610.34

Attachments: Problem/Solution Rationalization
ontractoir’s Cost Proposal

0

3€BIVER
AUG \820()4

wugll Q@@

Request for Change Order Rev 6-2002



CHANGE ORDER REQUEST NO. 18

PROJECT NAME: EPIA CONSOLIDATED SECURITY
CHECKPOINT & TERMINAL APRON

CONTRACTOR: C.F. JORDAN L.P.
BID NO: 2003-129

ITEM 1: FURNISH AND INSTALL 14,000 LF OF CAT 5E CABLE FOR COMMUNICATIONS
FROM CHECKPOINT AREA TO TSA OFFICES (PER PROPOSAL REQUEST 8A).

PROBLEM: The Transportation Security Administration is now requiring that data and

communication cabling be installed from the checkpoint area to their offices in order to run
their operations.

"SOLUTION: Provide and install Cat 5e cabling as required by TSA.

COST: $17,239.98

CHANGE ORDER TYPE: User Request

ITEM 2: FURNISH AND INSTALL ADDITIONAL ITEMS NEEDED FOR TSA
COMMUNICATION LINES TO INCLUDE CONNECTORS, PATCH PANEL, IT CABLE

RACK, ETC. PER PROPOSAL REQUEST 29.

PROBLEM: The Transportation Security Administration is now requiring that installation of
the communication and data cabling be complete with terminations, IT rack, patch panel,

and other equipment.

SOLUTION: Provide for and install additional items required for TSA communication and
data lines.

COST: $23,610.34

CHANGE ORDER TYPE: User Request

NET TOTAL: $40,850.32

DR A



CHANGE ORDER REQUEST

~C.F. Jordan, L.P.
No. 00052
7700 C.F. Jordan Drive Phone: (915) 877-3333
El Paso, TX 79912 Fax: (915) 877-3999

TITLE:  Owner Change Order Request #52
PROJECT: EPIA Security Checkpoint & Terminal

TO: Attn: Isela F. Canava
CITY OF EL PASO
2 CIVIC CENTER PLAZA
Purchasing Department
El Paso, Texas 79901-1196
Phone: 915-541-4203 Fax: 915-541-4441

RE: To: From:
DESCRIPTION OF PROPOSAL. = . s
For Moore, Nordell, Kroeger Proposal Request #OQO8A

DATE: 8/6/2004
JOB: 103018
CONTRACT NO:

Number:

Item  Description U puantity Units | UnitPrice TaxRate  Tax Amt  Net Amt
1.01  Provide and 1nstall 14 OOO of cat 5E ‘ 1.000 LS $17,239.98 0.00% $0.00 $17,239.98
cable to poke through outlets, telephone
room and TSA office.
1.02  We are requesting 0 days be added to 1.000 LS $0.00 0.00% $0.00 $0.00
the contract time.
Unit Cost: $17,239.98
Unit Tax: $0.00
Lump Sum: $0.00
Lump Tax: $0.00
Total: $17,239.98
APPROVAIL:
ByS>_ jnan @A@A»:)LL\ By:
Jim Carpen\ter Isela F. Canava

Date: Rob.o4A

Expedition ®

Date:




STANDARD ESTIMATE REPORT
EPIA SECURITY CHECKPOINT

8.06.04 PG 1

103018
CAT 5E CABLING NOT INCLUDING IN CHANGE ORDER FOR PROPOSAL REQUEST #38
ITEM DESCRIPTION TAKEOFF QTY AMOUNT TOTAL AMT
1100.00 GENERAL REQUIREMENTS
1101.00 SUPERINTENDENT 0 HRS $ - $ -
1141.00 PROJECT MANAGER 0 HRS $ - $ -
1142.00 ESTIMATING & SCHEDULING 0 HRS $ - $ -
1-12100 FOREMAN 0 HRS $ 1500 $ -
1-70100 LAYOUT 0 HRS 3 14.00 $ -
1-70100 LAYOUT HELPER 0 HRS 3 12.00 % -
1705.00 CLEANUP - CURRENT 0 HRS $ - $ -
1706.00 CLEANUP - RENT DUMPSTER 0 HRS 3 - 3 -
1711.00 CLEANUP - FINAL 0 $ - ¥ -
" 1725.00 PUNCHLIST, ETC 0 5 - 8 -
1761.00 ALLOWANCES 0 $ - $ -
GENERAL REQUIREMENTS $ - $ -
16-00000 ELECTRICAL
16-00100 ELECTRICAL
SuUB ADD CABLING & CONNEC 1 LSUM $§ 1494570 $ 14,945.70
ELECTRICAL $ 14,94570 $ 14,845.70



STANDARD ESTIMATE REPORT
EPIA SECURITY CHECKPOINT

103018
CAT 5E CABLING NOT INCLUDING IN CHANGE ORDER FOR PROPOSAL REQUEST #8
ESTIMATE TOTALS
LABOR $ -
SUBCONTRACT $  14,945.70
$ 14,945.70
CONTINGENCY
UMBRELLA INSURANCE 0.070
BUILDERS RISK INSURANCE $ 12.70 0.00085
GENERAL LIABILITY INS CONC T T TTe750 T
PAYROLL TAXES & INS ON LABOR 38.000
SUPERVISION P.T. & I. 32.000
BUILDERS PERMITS, ETC.
GENERAL LIABILITY SUPERVISICN 12.880
GENERAL LIABILITY SUBCONTRACTS 3$ 32.88 0.0022
SALES TAX
CORP G & A
BOND ADJUSTMENT
SUBTOTAL $ 14,991.28
FEE $ 2.248.69 15.00%

TOTAL $ 17,239.98

8.06.04 Pg 2



Aug. 06 D4 06:50a

=
< Border
- Electric/Mechanical
An EMCOR Company

Number of pages including cover sheet: 1
Date: August 6, 2004

Re:  EPIA Telcphone Cabling

To: Jim Carpenter Tel: 877-3333
Company: C F Jordan Fax: 877-3999
Message:

Jim, o

Qur price for the installation of the cat 5 E telephone cab

aANJa el

ne cabling to the check point poke

Border Eiscincimachsmcsl
£933 Commarce Avenug

F1 Pase, TK 79315

ot 016,593.7235

Jax: Y15.543.£213

through outlets, the TSA office to the telephone room on the first floor will be as folilows:

1. 14,000 fcctcat SE @$ 0 .79 per foot = $ 11,060.00

2. 14,000 feet @ .007 Hr Per foot = 98 Hr @ $ 39.65 =353,
The total amount will be $14,945.70.
Thanks please call if questions

This work will be completed today

/24()

885.70

VAP A
From: Buddy Douglass

Department: Electrical / Mechanical

Direct Tel: 593-7233 Direct Fax: 593-5213

il jcation

CONFINENTIAL COMMUNICATION: This facsimile may bea p ivileged
The discl of which is prohihited. Please forward 11 to the addressec(s) only. If receivedd in
error, do not read or copy the contenls and call (915) §93.7235 immodiaiely. Thank You.

www.borderem,.com




7170 WisTwiIND DR,
Surtre 105
EnL PASO, TEXAS
7992121726

MOORE
NORDELL
KROEGER

R N ey

YI5-587-8B023
FAX 915-587-0985

5 =38

(.3
93]
65}

FNK 315587

August 16, 2004

Isela Canava

City of El Paso

#2 Civic Center Plaza, City Hall
4th Floor

El Paso, TX 79901

Dear Isela:
I have reviewed C.F. Jordan’s change order request for CatSe cabling. I have

reviewed C.F. Jordan’s proposal for proposal request #8 and it appears that the

cost of this cable and its installation was not included. Since this cabling is
cessary to the operation of the Transportation Security Administration and the

RN
A anrhAD,

work has been completed, I recommend that the change order be approved.

ELL KROEGER ARCHITECTS, INC.

Rodney Kroeger, AIA
Vice President

ce: Monica Lombrafia, El Paso International Airport
Jim Carpenter, C.F. Jordan

PAGI023\LerbSecurity\0 1 6Z3L. TR BOD74.doc



MOORE
NORDELL

o)
KROEGER TRANSMITTAL LETTER
B R B MY BB N S i i e S S i et o f ST e e g s T WA AU s e i LS F L e L R e e
PROJECT: 01023 EPIA Security Check Point TRANSMITTAL#: 0160
DATE: 3/10/04 SENT VIA: [ US MAIL X3 HAND CARRIED
[ OVERNIGHT [JOTHER

TO: City of El Paso If enclosures are not as noted, please inform us immediately.

#2 Civic Center Plaza, City Hall If checked below, please:

4th Floor led int of encl
El Paso, TX 79901 X Acknowledge receipt of enclosure

) T I Returm enclosures to us
ATTN: Isela Canava
ACTION XApproved
TAKEN: [(IDisapproved
WE XHerewith - [(JUnder separate cover via
TRANSMIT: ,

[Jin accordance with your request
FOR YOUR: (JApproval [IDistribution to parties [(Jinformation

[OJreview & comment [CJRecord NUse

[CJOther
THE X Drawings [(JShop Drawing Prints [(JSamples

LOWING:

FOLLOWING [JSpecifications [JContract [Diskettes

[JChange Order [JPay Request MOther
Copies: Description:
1 Proposal Request #8A (w/ Attachments 11 x 17 PR8A.1 and PR8A.2)
COPIES TO: MNK Files BY: Steve Dominguez

C.F. Jordan
EPIA

7170 Westwind Dr., Ste. 105, El Paso, TX 79912-1726

{915)687-8023 FAX(915)587-0985
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MOORE
NORDELL
KROEGER

T A RCH BT EL TS s e

PROJECT 01023-AIRPORT SECURITY PROPOSAL 0008A

REQUEST #:

OWNER: City of El Paso DATE: 3/08/04

#2 Civic Center Plaza, City Hall

4th Floor

El Paso, TX 79901
TO C.F. Jordan CONTRACT
(Contractor): DATED:
ATTN: . Hector Olave . , i
CONTRACT EPIA Consolidated Security Checkpoint
FOR: :

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the

Contact Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

DESCRIPTION: (Written description of the Work)

1). This scope of work supersedes earlier Proposal Request #8.

2). Provide electrical junction box and conduit from camera locations shown to Room A204. Cameras, housing and installation is

to be by others.

3). Provide paoke through floor outlets as shown on Floor Plan.
Dwg. E302, Keyed Note #3.

4). Provide cabling and connections to communications outlets as indicated on attached drawings.

This work is to include devices in original Contract Documents on

5). Provide additional power outlets as indicated on attached drawings.

ATTACHMENTS:

11" x 17" Attachments PR8A.1 and PR8SA.2

ARCHITECT: Moore Nordell Kroeger Architects, Inc.

BY: Steve Dominguez

1170 Westwind, Suite 105, £ Paso, TX 79912
(915)587-8023 FAX(915)587-0985



